Appendix 1: Development Plan timetable

Comhaide Cathrach Bhaile Atha Cliath Comharde Cathrach Shalle Atha Clath

2009 2010 2011
Development Plan Progress (J ([FMAM|J|J/AISIOINIDRJIFIMIAM|J|JIA|SIOINDHJ [FMAM |J

Weeks 1 - 16
A |nitial Public Consultation A

B Weeks 16 - 38
Preparation of Draft Development Plan

© Weeks 38 - 46
Consideration of Draft Development Plan

D Weeks 46 - 48
Prepare Draft For Public Consultation

E Weeks 48 - 58
1st Public Display of Draft Plan

Weeks 58 - 70
F Manager's Report on 1st Public Display F

Weeks 70 - 82
G Consideration by Members of Manager’s ‘

Report

Weeks 82 - 85

H Prepare Amended Draft Development
Plan H

| Weeks 85-89
Second Public Display of Draft Plan 1

J Weeks 89 - 93
Manager’'s Report on 2nd Public Display J

K Weeks 93 - 99
Consideration by Members of Manager's

= *

Weeks 99 - 103
L Plan Takes into Effect 4 Weeks From PLAN COMEY
Date it is made L INT[O EFFECT]

Your City, Your Say Dublin City

Baile Atha Cliath






